



KINGDOM OF CAMBODIA
MINISTRY OF PUBLIC WORKS AND TRANSPORT(MPWT)
PROJECT MANAGEMENT UNIT 3 (PMU3)

CAMBODIA NORTHWEST PROVINCIAL ROAD IMPROVEMENT PROJECT

(Improvement of National Road 56 from Km 29 to Samraong)

EDCF LOAN NO. KHM-9

MONTHLY REPORT (1st)

FEBRUARY, 2012

HIV/AIDS, HUMAN TRAFFICKING AWARENESS
AND
PREVENTION AND GENDER MAINSTREAMING PROGRAM

CONTRACTOR
KUMHO-HWANGBO JOINT VENTURE LTD 

TABLE OF CONTENTS

| | |
|--|--|
| CONTENT | |
| 1. INTRODUCTION | |
| 1.1. Program Information..... | |
| 1.2. Program Objective..... | |
| 1.3. Areas of Responsibilities..... | |
| 2. ACTIVITIES ACHIEVEMENT..... | |
| 3. ISSUE ENCOUNTERED AND RESOLUTION..... | |
| 4. LESSON LEARNT..... | |
| 5. WORK PLAN FOR NEXT MONTH..... | |
| ANNEX I. WORK PLAN | |
| ANNEX II. DETAIL WORK PLAN | |
| ANNEX III. MONITORING FRAM WORK | |

1. Introduction

1.1. Program Information

The Royal Government of Cambodia (RGC) through the Ministry of Public Works and Transport (MPWT) has received loan from Economic Development Cooperation Fund EDCF Loan No. KHM-9 for upgrading National Road 56B about 84 Km from Svay Chek Commune, Banteay Meanchey to Samrong City, Oddar Meanchey Province.

The HIV/AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming Program were a component designed in order to reduce the risk of HIV/AIDS prevalence and Human Trafficking prevention in the project area. The MPWT awarded the construction contract to **KUMHO E&C Co., Ltd.** Who in turn appointed SBK Research and Development (SBK) as the Service Provider for 28 months for implementing HIV/AIDS prevalence and Human Trafficking prevention Program along NR 56B. They commenced their activities from 01 February, 2012 and would continue till 20 May, 2014.

The program has been developed to provide opportunity to road construction workers, local community, School student and high risk groups to participate in increasing level of understanding on HIV/AIDS, STIs, Human Trafficking and Gender toward reducing HIV/AIDS prevalence and STIs and preventing human trafficking prevalence in accordance with national strategy.

1.2. Program Objective

The main objective of the program is to provide information dissemination on HIV/AIDS, Human Trafficking and Gender through conducting awareness campaign to the supervision consultants, company's administrative staffs, road construction workers, local community, school student and high risk groups in target area.

1.3. Areas of Responsibility

According to TOR, the HIV/AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming the program will cover 84 Km along the areas of NR 56B Svay Chek Commune, Banteay Meachey to Samrong City, Oddar Meanchey Province.

Table (1): Number of Village, Commune and Population

| Districts | Communes | Villages | Households | Population | Male | Female |
|------------------------------------|--------------------|-------------------------------|------------|------------|------|--------|
| Svey Chak ស្រុក ស្វាយចេក | Treas ឃុំ ទ្រាស | Treas ភូមិ ទ្រាស | 495 | 1726 | 822 | 904 |
| | | Ta Vik ភូមិ តាវីក | 375 | 1194 | 580 | 614 |
| Thmor Puok ស្រុកថ្មពួក | | Thmor Dekkas ភូមិ ថ្មដេកកេ | 216 | 1037 | 380 | 657 |
| | | Banteay chma | 450 | 1843 | 957 | 886 |

| | | | | | | |
|--|--------------------------------|--|-----|------|-----|-----|
| | Banteay Chma ឃុំ បន្ទាយឆ្មា | Tboung ភូមិ បន្ទាយឆ្មាត្បូង | | | | |
| | | Banteay Chma Chueng ភូមិ បន្ទាយឆ្មាជើង | 368 | 1418 | 710 | 708 |
| | KUMRO ឃុំ គំរូ | EK Pheap ភូមិ ឯកភាព | 79 | 331 | 169 | 162 |
| | | Phsar Thmey ភូមិ កោករកា | 248 | 1235 | 601 | 634 |
| | | KUMRO ភូមិ គំរូ | 363 | 1536 | 749 | 787 |
| | | Don Ondong Klong ភូមិ ដូនអណ្តូងខ្នង | 250 | 1201 | 607 | 594 |
| | | Svey Chrom ភូមិ ស្វាយជ្រំ | 62 | 290 | 141 | 149 |
| | | Ta Yeng ភូមិ តាយ៉ង | 267 | 1327 | 666 | 661 |
| | | Prey Veng ភូមិ ព្រៃវែង | 446 | 1716 | 817 | 899 |
| | | Thmor Puok ភូមិ ថ្មពួក | 312 | 1327 | 603 | 724 |
| | Thmor Puok ឃុំ ថ្មពួក | Nak Ta ភូមិ តាអុងកើត | 300 | 1234 | 584 | 650 |
| | | Vath Chas ភូមិ វត្តចាស់ | 192 | 857 | 423 | 434 |
| | | Kasela ភូមិ កសិនា | 335 | 1416 | 689 | 727 |
| | | Svey ភូមិ ស្វាយ | 370 | 1613 | 794 | 819 |
| | | Thnol Dach ភូមិ ថ្មល់ដាច់ | 340 | 1507 | 747 | 760 |
| | | Anlong Treak ភូមិ អន្លង់ត្រាច | 107 | 443 | 234 | 209 |
| | | cha ភូមិ ចា | 150 | 581 | 275 | 302 |
| | | Pong Ro Talay | 69 | 254 | 125 | 129 |

| | | | | | | |
|---|-----------------------------|------------------------------------|-----|------|------|-----|
| Banteay Om Pil ស្រុកបន្ទាយអំពិល | Om pil ឃុំ អំពិល | ភូមិ ពង្រតាឡី | | | | |
| | | Kork Oav Lork ភូមិ គោកឱឡោក | 64 | 150 | 32 | 118 |
| | | Kork Prob ភូមិ គោកត្រប់ | 50 | 234 | 126 | 108 |
| | | Tbeng Thmey ភូមិ ព្រែង | 64 | 257 | 137 | 120 |
| | Kork Morn ឃុំ គោកមន | Kajn Cheap ភូមិ កញ្ជ្រៀប | 58 | 232 | 107 | 125 |
| | | Kork Morn ភូមិ គោកមន | 139 | 517 | 255 | 262 |
| | | Sing ភូមិ សិង្ហ | 101 | 445 | 227 | 218 |
| | | Trapang Ompil ភូមិ ត្រពាំងអំពិល | 68 | 285 | 140 | 145 |
| | | Sy Leam ភូមិ ស៊ីលៀម | 77 | 346 | 183 | 163 |
| | Bang ឃុំ បេង | Tou Ting Thay ភូមិ ទទឹងថ្ងៃ | 103 | 488 | 261 | 227 |
| | Kork Om Pil ឃុំ គោកអំពិល | O Rom Duol ភូមិ អូររំដួល | 32 | 125 | 61 | 64 |
| | Kork Khpos ឃុំ គោកខ្ពស់ | Tonle Sar ភូមិ ទន្លេស | 110 | 431 | 209 | 222 |
| Samrong ស្រុក សំរោង | Samrong ឃុំ សំរោង | Pneath ភូមិ ភ្នំព្រីត | 428 | 1880 | 1015 | 865 |
| | | Daun Ken ភូមិ ដូនកែន | 460 | 1835 | 924 | 911 |
| | Bos Sbov | O Preal ភូមិ ដូនកែន | 128 | 517 | 252 | 265 |
| | | Bos Sbov ភូមិ បុស្សរំ | 230 | 967 | 447 | 520 |
| | | Krasang ភូមិ ក្រសាំង | 28 | 988 | 455 | 533 |
| | | Trabek ភូមិ ត្របែក | 228 | 992 | 467 | 525 |
| | | | | | | |

| | | | | | | |
|-------|--------------|-------------------------------|------|-------|-------|-------|
| | ឃុំ បុស្សរៀវ | Pong Tik ភូមិ ពងទឹក | 51 | 227 | 119 | 108 |
| | | Pra Sath ភូមិ ព្រៃសាទ | 131 | 510 | 164 | 346 |
| | | Klong Thmey ភូមិ ខ្ពង់ថ្មី | 59 | 272 | 147 | 125 |
| | | Klong Chas ភូមិ ចាស់ | 56 | 269 | 133 | 136 |
| Total | | | 8409 | 36050 | 17534 | 17556 |

Table (2): Number of School and Students

| NO | Name of School | Teacher Number | | Total | Student Number | | Total |
|--------------|--|----------------|--------|------------|----------------|--------|-------------|
| | | Male | Female | | Male | Female | |
| 1 | Hun Sen Treal- High School អនុវិទ្យាល័យ ហ៊ុនសែន ទ្រោល | 19 | 05 | 24 | 199 | 172 | 371 |
| 2 | Treal- Primary School បឋមសិក្សា ទ្រោល | 11 | 01 | 13 | 157 | 146 | 303 |
| 3 | Hun Sen Ekpheap-Primary School បឋមសិក្សា ហ៊ុនសែនឧត្តម | 04 | 03 | 07 | 90 | 91 | 181 |
| 4 | Thmor Phouk-High School អនុវិទ្យាល័យ ថ្មពួក | 40 | 13 | 53 | 615 | 505 | 1120 |
| 5 | Banteay Ompil-High School វិទ្យាល័យ បន្ទាយអំពិល | 26 | 11 | 37 | 509 | 436 | 945 |
| 6 | Tou Teng Thay-Primary School អនុវិទ្យាល័យកោះ | 04 | 06 | 10 | 128 | 103 | 231 |
| 7 | Tonle Sar-Primary School បឋមសិក្សា ទន្លេស | 03 | 0 | 03 | 77 | 64 | 141 |
| 8 | O Preal-Primary School បឋមសិក្សាអូរព្រាល | 03 | 0 | 03 | 40 | 55 | 95 |
| 9 | Ban TeayChma-Primary School បឋមសិក្សា បន្ទាយឆ្មា | 09 | 03 | 12 | 302 | 278 | 580 |
| 10 | Ban TeaChma-High School វិទ្យាល័យ បន្ទាយឆ្មា | 21 | 04 | 25 | 315 | 287 | 1184 |
| 11 | Thmor Pouk-Primary School បឋមសិក្សាថ្មពួក | 20 | 09 | 29 | 404 | 409 | 813 |
| Total | | | | 216 | | | 5964 |

Table (3): Number of Road Construction Worker

| Number | Construction Company Name | Male | Female | Total |
|--------|---------------------------|------|--------|-------|
| 1 | KUMHO E&C Co., Ltd. | 17 | 3 | 20 |
| | | | | |

2. ACTIVITIES AND ACHIEVEMENT

- 2.1. In First and Second weeks of February, 2010 we have setting up of office system, policies, administrative, program management and financial for project staff in Phnom Penh and Banteay Meachey province by SBK management team.**

Achievement: office space for HIV /AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming Program is located at SBK Research and Development main office in Phnom Penh. Personnel Policy, Financial Policy and Procurement Policy; and By Law of SBK Research and Development were applied for all individual staff.

- 2.2. We have developed detail activity and operational plan, project performance and management system/ logical framework for project implementation through conduct discussion meeting in the management team.**

Achievement: Detailed Operational Plan for 28 months Program Implementation 2012-2014 developed. For further information see the Inception Report developed and submitted by SBK Research and Development in February, 2012.

The Project Performance and Management System/Logical Framework for Project Implementation will be developed based on findings of baseline survey.

- 2.3. We have conducted site visit and discussion with relevant stakeholder and KUMHO E&C Co., Ltd on situation related to construction work, community, problem related to health and environment and community livelihood.**

Achievement: SBK Program Team including Team Leader conducted Site Visit to all 2 target Provinces of Banteay Meachey and Odor Meanchey Provinces. The visit aims to orient our Program with relevance Provincial Departments and to collect relevance information on HIV and Human Trafficking situation in target Provinces including Provincial AIDS Secretariat and STI Program, District of HIV/AIDS Office, District, Health Center and Villages.

Basic information on HIV and Human Trafficking situation in 2 provinces collected, total population lives along the Roads for Improvement collated and used to the develop the Inception Report and design for survey.

- 2.4. In this period we have recruited and mobilized staff to the project area in Treas District, Banteay Meachey Province after receiving mobilization letter in February, 2012 from MPWT through KUMHO E&C Co., Ltd.**

Achievement: In total of 3 HIV/AIDs training staff, Gender staff and Program Leader was recruited. Contract was signed between SBK Research and Development and the individual staff. The staff report directly to Program Leader of SBK Research and Development. They

work closely with KUMHO E&C Co., Ltd Officers to raise awareness on HIV and Human Trafficking Prevention.

1 HIV/AIDS Training Staff, 1 Gender Staff and 1 Program Leader have discussed for a program planning development. They are closely consulted with each other's.

- 2.5. **In this time SBK also conducted skill training workshop on education method, reporting facilitation and communication skill to HIV/AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming Program staff**
- 2.6. **The staff has to communicate with relevant authorities and gathered data and documents for planning the implementation program and materials for implementing awareness campaign. The Desk research/ review project and relevant documents including Terms of References for HIV, Human Trafficking and Gender Mainstreaming Program.**

Achievement: With support by Program Leader, staff has design survey protocol. Both primary data and secondary data method using to collect information related to village information, school student, health center, entertainment worker and agency who working in the area (See inception report).

Intentionally, the survey has carried out by 2 weeks of February 2012.

- 2.7. **SBK has to Developed the Inception Report and submit to KUMHO E&C Co., Ltd that include to all of activity.**

Achievement: The Inception Report on HIV/AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming Program was developed and submitted KUMHO E&C Co., by the end of February.

- 2.8. **SBK has to submit the inception report completely to KUMHO E&C Co., and revise after commented.**

3. ISSUE ENCOUNTERED AND RESOLUTION

Late to submitted the inception report to KUMHO E&C Co., Ltd. Because we are waiting the list and number of road construction worker for planning. We try to good contact with construction site officer to collaboration in this problem.

4. LESSON LEARNT

- Flow of the report: SBK HIV/AIDS staffs report direct to SBK Program Leader to review and send to SBK director to revise and comment and send directly to KUMHO E&C Co.,
- For work implementation related to the technical KUMHO E&C Co., could contract SBK Program Leader (Mr. Chhay Samnang) directly.

- KUMHO E&C Co., should provide one staff to facilitate with road construction worker during SBK staff goes to health awareness and promotion at site or camp.

5. WORK PLAN FOR NEXT MONTH (March, 2012)

- Raising awareness amongst construction workers in Ordor Meachey Province.
- Raising awareness local community along the roads improvements.
- Conducting project monitoring visit
- Contacting with Population Service International (PSI) for purchasing provision of condoms for distributions
- Designing IEC materials such as posters and leaflets on HIV/AIDS, Human Trafficking Awareness and Prevention and Gender Mainstreaming.

6. PHOTOS ACTION:



ANNEX II.

Detailed work schedule

1. Work Plan Development and Program Reparation

| No | Main of Activity | Location | Date | Participants | Trainer/Facilitator |
|----|---|---------------------------|---------------------------------|--|---|
| 1 | Setting up of administrative, program management and financial procurement | Phnom Penh | First- Second week of Feb, 2012 | SBK Project Team | 1. Mr. Chhay Samnang |
| 2 | Review existing documentation, ongoing prevention programs, if any | Phnom Penh | First- Second week of Feb, 2012 | SBK Project Team | 1. Mr. Chhay Samnang |
| 3 | Prepare and development detail implementation plan and monitoring framework | Phnom Penh | First- Second week of Feb, 2012 | SBK Project Team | 1. Mr. Chhay Samnang |
| 4 | Meeting with relevant stakeholders and NGOs | Banteay Meanchey Province | Thirst week of Feb, 2012 | Construction team, Authority, and Other NGOs | 1. Mr. Chhay Samnang 2. HIV/AIDS Training Specialist 3. Gender Specialist |

2. Outreach Activities

| No | Kinds of Outreach | Location | Date | Participants | Trainer/Facilitator |
|----|---|----------------|--|---|---|
| 1 | Workshop education with high-risk groups (sex workers, beer promotion workers...) | Target Village | First week of March, 2012 to Four week of April, 2014. (26 months) | High-Risk Group (sex worker, beer promotion workers...) | 1. HIV/AIDS Training Specialist 2. Gender Specialist |

| | | | | | |
|---|--|--------------------------|--|---------------------------|---|
| | | | | | |
| 2 | Road Construction Workers | NR 56 A | First week of March, 2012 to Four week of April, 2014. (26 months) | Road Construction Workers | 1. HIV/AIDS Training Specialist 2. Gender Specialist |
| 3 | HIV/AIDS and Human Trafficking Awareness with school students (School education) | Target Village/Community | First week of March, 2012 to Four week of April, 2014. (26 months) | Student in the School | 1. HIV/AIDS Training Specialist 2. Gender Specialist |
| 4 | Local community outreach (Target Community Education) | Target Community | First week of March, 2012 to Four week of April, 2014. (26 months) | Villagers | 1. HIV/AIDS Training Specialist 2. Gender Specialist |

3. Condom Distribution

| No | Condom Distribution | Location | Date | Participants | Trainer/Facilitator |
|----|--|--|--|---|---|
| 1 | Local Community, Road Workers and High Risk Groups | Target villages, camp sites and entertainment places | First week of March, 2012 to Four week of April, 2014. (26 months) | Villagers, road workers and high risk group | 1. HIV/AIDS Training Specialist 2. Gender Specialist |

4. IEC material Distribution

| No | Kind of IEC materials | Location | Date | Participants | Trainer/Facilitator |
|----|---|--|--|---|---|
| 1 | 1. IEC materials on HIV/STI prevention. 2. IEC material on Human Trafficking Prevention. 3. IEC material on Gender Equality | Target villages, campsites, schools and entertainment places | First week of March, 2012 to Four week of April, 2014. (26 months) | Villagers, road workers and high risk group | 1. HIV/AIDS Training Specialist 2. Gender Specialist |

5. Monitoring and Evaluation Project

| No | Activity | Location | Date | Participants | Trainer/Facilitator |
|----|---------------------------------------|----------------|---------------|------------------|---------------------|
| 1 | Internal Evaluation (Need to discuss) | Target Village | October, 2013 | SBK Project Team | 1. Chhay Samnang |

6. Reporting

| No | Kind Report | Location | Date | Participants | Trainer/Facilitator |
|----|------------------|------------|---------------------------|------------------|---------------------|
| 1 | Inception Report | Phnom Penh | Frist week of March, 2012 | SBK Project Team | 1.Chhay Samnang |

| | | | | | |
|---|-------------------------|------------|-------------------------------|------------------|------------------------|
| | | | | | |
| 2 | Monthly Progress Report | Phnom Penh | Four week of every 28 months | SBK Project Team | 1.Chhay Samnang |
| 3 | Quarterly Report | Phnom Penh | Four week of every 9 quarters | SBK Project Team | 1.Chhay Samnang |
| 4 | Final Report | Phnom Penh | May, 2014 | SBK Project Team | 1.Chhay Samnang |

Note: This schedule will be changed if necessary or recommended

ANNEX III.**Monitoring Framework**

| Nº | Main activities | Sub-activities | Indicators | Follow up | Assumptions/Risks |
|-----------|--|---|---|---|---|
| 1 | Consolidate and update information and data on HIV/AIDS, Human Trafficking Prevention and Gender | 1.1 Meeting with local authorities and relevant NGOs | Commune councils in two communes will be met to collect secondary data. All relevant institutes and NGOs in target area will be met to collect secondary data. | Observation Report/ Meeting Report | Relevant institutes, NGOs and local authorities have good collaboration with program in providing data and Information. |
| 2 | Awareness raising activities on HIV/AIDS and STI prevention among high risk groups, construction works and local community, gender equity, health and environmental sanitation | 2.1 Education Workshop with high-risk groups (sex workers, beer promotion workers...) | 26 months of education workshop will be conducted with high risk groups | Monthly progress report and quarterly impact report | The local authorities will promote to high risk group for participation |
| | | 2.2. HIV/AIDS and Human Trafficking Awareness with school students (School education) | 26 months education campaigns with student in schools will be conducted. | Monthly progress report and quarterly impact report | Reference to national strategy so school inspectors will back this program and participate. |

| | | | | | |
|---|--|---|--|---|--|
| | | 2.3. Local community outreach (Target Community Education) to provide key message on HIV/AIDS, Human Trafficking and Gender | 80 % of total people living target villages will be outreached to provide key message (26 times for 26 months | Monthly progress report and quarterly impact report | People want to know about HIV/AIDS, STI and human trafficking |
| | | 2.4. Road Construction Workers | All construction workers of NR 56 will be conducted education (26 times for 26 months) | Monthly progress report and quarterly impact report | road construction workers want to know about HIV/AIDS, STI and human trafficking |
| 3 | Condom and promotion use of condom for preventing sexually transmitted diseases including HIV. | 3.1. Condom provision | The 9000 sets of condom will be provided to high risk groups, construction workers and local community. | Monthly progress report and quarterly impact report | Local community, high risk groups and road construction workers will understanding on topics and participate with program in |
| 4 | IEC material and communication campaigns through procurement, development and distribution of IEC material on VCTC, HIV/AIDS | 4.1. IEC material on HIV and STI prevention | The 9000 sets of leaflet and poster will be distributed to local community, high risk groups and construction | Monthly progress report and quarterly impact report | |

| | | | | | |
|--|---|---|--|---|--|
| | and STI, condom use, stigma and discrimination against PLHAs, human trafficking and gender development. | | workers | | reducing HIV/AIDS through 100 % condom use |
| | | 4.2. IEC material on Human Trafficking prevention | The 9000 sets of leaflet and poste will be distributed to local community, high risk groups and construction workers | Monthly progress report and quarterly impact report | |
| | | 4.3. IEC material on gender equity | The 9000 sets of leaflets and poster will be distributed to local community, high risk groups and construction workers | Monthly progress report and quarterly impact report | |